

The following summary compares the work scheduled in each annual work plan against the amount of work implemented/completed in the field. Annual Works Plans (AWPs) are developed 18 months in advance of any work being implemented in the field to allow time for an internal departmental and public review process(as of 8/22/14).

Silvicultural Activity Summary By Annual Work Plan																		
Workplan Activity	2002		2003		2004		2005		2006		2007		2008		2009		2010	
	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.
Regeneration Harvests	150	125	65	25	175	175	45	25	65	0	140	72	150	96			50	0
Various Thinning Harvests	355	355	450	221	485	383	250	250	615	218	120	71	75	0	302	13	74	39
Salvage Harvests	65	65									30	30		65	593	285		
Firewood			25	25														
Deferment			50	37	28	25	500	103			100	58					105	0
Hazard Reduction			50	50														
Pine/Spruce Management																		
Prescribed Fire															300	0		

	2011		2012		2013		2014		Total	Total
Workplan Activity	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp	Plan Acres	Acres Comp.	Plan Acres	Acres Comp
Regeneration Harvests	21	0	37	0	7.5	7.5	41	0	946	525
Various Thinning Harvests	111	0	98	36	189	33	500	0	3624	1619
Salvage Harvests			92	51			50	0	830	496
Firewood									25	25
Deferment									783	223
Hazard Reduction									50	50
Pine/Spruce Management			18	0	30	10.3	10.3	10.3	58	10
Prescribed Fire							0	0	300	0